
 
 
 

 

CITY OF FAYETTEVILLE 
TRANSPORTATION BOND PROGRAM 
PROGRESS REPORT – AUGUST, 2018 
 
The Transportation Bond Program consists of projects that will be designed, contracted, and 
administered by City Staff or consultants/contractors working for the City, along with 5 projects 
that will be designed and administered by the Arkansas Department of Transportation (ARDOT).  
Twenty (20) projects have been completed; all projects in the original program are underway 
and are in various stages of design or construction.  In April 2013, several additional projects 
were approved by the City Council.  A summary of the status of all projects in the program 
follows below. 
 
Funding for the Bond Program includes $65.9 million in bonds along with federal aid funding 
and additional sales tax funding from the City’s Capital Improvements fund. 
 

1) RUPPLE ROAD (STARRY NIGHT VIEW TO MT COMFORT RD) 
a. Project Summary 

 Includes a new bridge and a realignment of Rupple so that it connects to the 
existing signal at Mount Comfort Road and the segment of Rupple Road 
north of Mt. Comfort.  This is a federal-aid project; federal funds will supply up 
to 80% of the funding for this segment. 

b. Recent Actions: 
o Construction contract has been awarded to Crossland Heavy 

Contractors for $5,574,726 
o The Notice To Proceed with construction was issued for June 18th 
o The Contractor has completed the bore under Hamestring Creek 

which is necessary for the installation of the waterline 
o The existing waterline on Mt. Comfort Road has been tapped to make 

ready for the connection of the new 12” waterline 
c. Upcoming Activities: 

o Installation of the 12” waterline 
o Excavation for bridge abutment 
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2) OLD WIRE ROAD (MISSION BLVD TO CROSSOVER RD) 
Project Summary 

 Includes signalization at Mission and Old Wire, installation of bike lanes, trail 
and sidewalks and widening at intersections. 

 
a. Old Wire Rd/Mission Intersection 

 CONSTRUCTION COMPLETE 
 

b. Old Wire Rd (Mission Blvd to Ash St) 

 CONSTRUCTION COMPLETE. 
 

c. Old Wire Rd (Ash St to Stanton Ave)  

 Design 2017, Construction 2nd Quarter 2018. 

 The current design includes curb and gutter, a 4 ft. stamped concrete median, 
an 9.5 ft. wide cycle track and an elevated 5 ft. sidewalk adjacent to the cycle 
track. There will also be a considerable amount of drainage improvements 
necessary as part of the project. 

 The City has been awarded a $1.3M grant from the Walton Family 
Foundation for a portion of the construction costs. 

 Bid opening for this project was February 15, 2018.   

 On March 6, 2018 the City Council awarded the construction contract in the 
amount of $3,891,372.55 to Sweetser Construction, Inc. 

 Pre-Construction Conference was held on April 19, 2018. 

 The water line relocation at the intersection with Overcrest is complete. 

 The box culvert installation is complete. 

 Storm sewer installation will continue at Overcrest and then along Old Wire 
Road heading south. 

 
d. Old Wire Rd (Stanton Ave to Hwy 265 Sidewalk connections) 

 Design is Complete, Construction, TBD. 

 The Engineering Design Team has completed the sidewalk and intersection 
design. 

 ROW and easement acquisition began in early August of last year and the 
Land Agents have acquired all of the necessary easements. 

 The design was recently updated to include the signal design for the Old Wire 
Road and Old Missouri road intersection. 

 
3)  ZION ROAD PHASE II (VANTAGE DR TO CROSSOVER RD) 

a. Project Summary/Status 

 Includes addition of curb and gutter, bike lanes, and sidewalks.  Also includes 
widening to three lanes at major intersections. 

b. Recent Actions: 

 100% design plans were received from McClelland in July 2015. 

 Appraisals are complete and right of way and easement acquisition has 
begun. We have currently acquired 14 of 18 properties necessary for 
construction. 

c. Upcoming Activities: 

 Property acquisitions will continue. 

  A bid date is yet to be determined.  
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4) INTERSECTIONS AND PEDESTRIAN CROSSING IMPROVEMENTS 
a. Project Summary/Status 

 Projects (to be determined) to improve pedestrian service and safety at 
intersections. 

 
5) SAIN STREET EXTENSION (JOYCE BLVD TO FLYOVER) 

a. Project Summary/Status 

 This project was recently selected for federal STP-A funding.  The funding is 
for planning, design, and environmental review of a connection between 
Vantage Drive and Sain Street, including a connection to the flyover bridge at 
71B and the Fulbright Expressway.  Burns & McDonnell is the design 
consultant. 

b. Recent Actions: 

 90% design plans were submitted to ArDOT on April 13th. 

 90% design plans comments were received from ArDOT on May 4th. 

 City comments to the 90% plans were sent to the consultant for revisions 
c. Upcoming Activities: 

 ArDOT comments to the 60% R/W plans have been received and they have 
been sent to the consultant for revisions.  The City has additional minor 
revisions to the r/w plans that need modification before sending the plans 
back to ArDOT. 

 The City will request authorization to hire a real estate appraiser once the r/w 
documents have been approved by ArDOT. 
 

6) HWY 112 (MAPLE ST) (RAZORBACK RD TO GARLAND AVE) 

 Federal-aid (STP-A) will fund $2.4 million of this amount.  The City, UA, and ArDOT 
are partnering to cover the remaining funds. 

 A Resolution to award the contract to the low bidder, Nabholz Construction Services, 
was approved by the City Council on June 5th in the amount of $2,793,590.50. 

 A Notice to Proceed with construction was issued for Monday, June 25, 2018. 

 Nabholz has COMPLETED milling and overlaying Garland Avenue from Maple 
Street to Wedington Drive/North Street. This section has also received new 
pavement markings. 

 Nabholz has COMPLETED the first phase of a portion of Maple Street on either side 
of Stadium Drive.  This section has received temporary pavement markings.  The 
second phase of this road work will be completed next summer when the University 
is on break. 

 Nabholz is currently working on reconstructing Stadium Drive and will have it opened 
to traffic by August 30th. 

 The intersection of Maple Street and Stadium Drive will be temporarily operating as a 
4-way stop condition for 2 to 3 months until the new traffic signal poles and 
equipment are manufactured and delivered. The tentative schedule for installation is 
late October to early November. 

 Next summer (2019), the rest of Maple Street from Razorback Road to Garland 
Avenue will be reconstructed and completed as well as Razorback Road from Leroy 
Pond Drive to Maple Street.  This will include the installation of a traffic signal at the 
intersection of Maple Street and Razorback Road. 
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COMPLETED PROJECTS 
PROJECT NAME COMPLETION 

YEAR 
ORIGINAL BUDGET FINAL COST 

TO CITY 

Wilson Park/Washington Willow 
Area Traffic Calming and 
Gregg/North Int 

2008 $1,440,000 $898,858 

Zion Rd. Phase I (N College 
Ave to Vantage Dr) 

2008 $2,540,000 $2,274,560 

College Ave. Phase I 
Enhancements (Rock St to 
Maple St) 

2009 $1,740,000 $1,840,897 

Mt. Comfort Rd. (I-49 to Rupple 
Rd) 

2011 $11,363,000 $10,199,497 

Cato Springs Rd (U of A 
Technology Corridor) 
(Razorback to S School) 

2013 $5,068,000 $5,590,792 

FEEDC Roundabout Project 2013 $2,575,000 $2,293,331 

Crossover/Hwy 265 (Mission 
Blvd to Joyce Blvd) 

2013 $7,700,000 $6,749,610 

Garland Ave (North St to 
Melmar Dr) 

2013 $6,695,000 $6,366,487 

FEEDC Flyover Project 2014 $7,800,000 $7,986,577 

Van Asche Drive (Garland Ave 
to Gregg Ave) 

2015 $4,560,000 $5,307,501 

Hwy 16 (Armstrong Ave to 
Stonebridge Rd) 

2015 $10,000,000 $5,156,736 

Razorback Rd./Hwy 112 (MLK 
Blvd to Leroy Pond Dr) 

2015 $2,600,000 $2,707,345* 

Rupple Road (MLK Blvd to 
Persimmon St) 

2016 $8,155,000 $8,567,000 

College Ave. Enhancements 
(East Side)(Maple St to North St) 

2016 $1,000,000 $705,000 

Maple St. & Lafayette St. 
Historic Bridges 

2016 $1,725,000 $1,273,000 

Regional Park Access Road 2016 $1,400,000 $1,410,283 

College Ave. Enhancements 
(West Side)(Maple St to North St) 

2017 $1,000,000 $876,000 

Old Wire Rd/Mission Intersection 2017 --- $1,225,000 

  Old Wire Rd (Mission Blvd to 
  Ash St) 

2018  $2,625,078 

  Rupple Rd. (Persimmon St to 
  Congressional Rd) 

2018  $2,869,000 
 

    

    

 

*Includes $2,080,000 of Federal-aid, $319,000 from the City, and $308,000 from the U of A. 


